

Northwest Access TV
Media Barn

REVISED Preliminary Project Schedule:

April 8, 2016	Issue RFP for Design of the Media Barn
April 25, 2016	Deadline for all questions
April 29, 2016	Answers to all questions will be posted
May 6, 2016	Deadline for Response to RFP
May 16-20, 2016	Interview Potential Candidates
May 23, 2016	Anticipated Notice to proceed
May-July 2016	Design Development
July-August 2016	Permitting
September 2016	Construction Documents
October-November 2016	Bid schedule
May 2017	Construction to begin
September 2017	Anticipated Completion

(issued 4/15/2016)